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Westside Park

Plans are to construct a picnic pavilion and walking trail at the Westside
Community Park.
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Sanctuary Skatepark

The construction of an outdoor skating facility that includes a lighted
aggressive skating site, and a lighted in-line hockey rink has been
completed.

Construction on a building to house a full-service pro shop is underway.
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John A. Patten

A project to renovate two interior rooms, repair and bring up to ADA
standards the existing rooms, and upgrade the building entrance will be
bid in early May.

Plans are to relocate the main vehicle entrance to John A. Patten Center,
reconfigure the existing parking, construct a walking track, upgrade the
ball field, and provide a picnic area in the park.

Construction of a football/soccer field and an open play area on Aster
Avenue 1s planned




Lookout Valley

Ballfields & Playgrounds

Upgrades have been completed at the ballfields and the playground. A
new playground 1s planned at the Lookout Valley Elementary School and
installation will begin this summer.
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South Chattanooga Recreation Center

Site work was completed in November and construction 1s underway on
the new recreation complex that will provide an indoor aquatics facility,
a gymnasium, a 1200 square foot multi-purpose room, an art classroom,
a dance/aerobics room, a game room, a computer lab, and a smaller
multi-purpose room.

This facility will also include a fully-staffed police precinct.




Charles A. Bell Site

Plans are to construct tennis courts and basketball courts situated in
a green space for the residents of the Alton Park area.

The Boys Club of Chattanooga is planning to construct a new facility
on the site which will compliment our construction.
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Chattanooga Creek Greenway

Planning and land acquisition are in progress for this project which
will construct a new greenway from the Tennessee - Georgia
state line to the Howard School for Academics and Technology.




East [Lake Recreation Center

Plans call for the demolition of the existing building and tennis courts,
relocation and reconstruction of two softball fields, improvement of the
existing baseball field, and construction of a combination football/soccer

field.

There will be a new building constructed to include space for
concessions, restrooms, and storage.




Plans for a pavilion suitable for performances and community gatherings
are 1n the design stage.

The playground has been upgraded and expanded.
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C
Powerhouse Fitness Center

The conversion of an existing restroom area to provide ADA compliant
restrooms for men and women has been completed.

The construction of a therapeutic activities room, in cooperation with the

Civitan Club, will include the relocation of the free-weight facilities,
expansion and improvement of the existing aerobics area, and an upgrade
of the HVAC system to supply the renovated areas.
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Warner Park Softball Field

Construction is complete on the new women’s softball field to be used
for the Southeastern Conference Tournament and the Spring Fling
Tournament.

The field 1s being constructed to the exact specifications of “The Field of
One Thousand Dreams” at Frost Stadium and will give Warner Park a
second world class softball facility.




.
Chattanooga Z0oo Improvements

Construction was complete he r exhibit and funding was
provided for the design of the chimpanzee exhibit currently being
constructed by the Friends of the Zoo.




Tennis Courts at Warner Park

Two tennis courts were completely rebuilt and resurfaced.




Construction of a new neighborhood park began in October 2000 and
was completed in March 2001.

The facility 1s situated on one-half of a city block and includes a walking
trail, picnic pavilions, water fountains, barbeque grills and pavilions
arranged 1n an amphitheater setting for community meetings.
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Ridgedale Park

An agreement 1s 1n negotiations with the Hamilton County School Board
to construct a new park at the Eastside Elementary School.




Highland Park Community Building

Renovated the Highland Park Community Building’s interior to add
office space and storage area.




Missionary Ridge Community Bldg

The renovation of the interior of the building included replacing the tile
flooring, upgrading the kitchen and restroom facilities to comply with
ADA requirements, and providing improved lighting throughout has
been completed.

Additional work to be done will include adding lighting fixtures, and
electrical outlets, as well as painting the exterior of the building.
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Carver Recreation Center

An HVAC system has been installed in the gymnasium, bleachers for the
ballfield and benches for the walking trail have been installed. Upgrades
for the tennis courts and pavilions, and the addition of grills to the picnic
facilities 1n the park are underway. The existing woodworking room has
been converted into a multi-purpose meeting room and the small room
previously used for meetings has been converted into a computer lab.

An ADA compliant ramp and a bridge to span Citico creek will be
constructed from Cleveland Avenue into the park.

ADA compliant access from Citico Avenue has been added to the
walking trail.

The area in front of the building has been landscaped and identification
signage will be added to the building.
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Avondale Recreation Center

Construction began September 25, 2000 on a new 650 square foot multi-
purpose room and renovation of the interior of the existing building. The
renovation included reconstructing the restrooms and kitchen facilities,
as well as providing a new computer learning room and a new game
room.

In the park, we improved the access driveway from Wilson Street, added
additional parking facilities and upgraded the tennis courts.

Improved site drainage and lighting are in the planning phase.




East Chattanooga Recreation Center

Construction 1s in progress on the renovation of the existing building and
the addition of 800 square feet of space. The renovation will provide
space for a computer learning center and improved restrooms.
Additionally, there will be an upgraded parking area and a new
playground for the park.




Eastdale Recreation Center

Construction has been completed on a 1700 square foot addition that
included a lower floor with space to finish an additional 1700 square feet
in the future. The addition includes a multi-purpose room, kitchen and
office space.

Work 1s in progress on exterior improvements to the building.
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will begin in April 2001 on the new recreation complex that will provide
an indoor aquatics facility, a gymnasium, a 1200 square foot multi-
purpose room, an art classroom, a dance/aerobics room, a game room, a
computer lab, and a smaller multi-purpose room.




C
Brown Acres Golf Course

Construction has been completed on the new 3200 square foot clubhouse
which includes 3200 square feet of storage space for golf carts on the
lower level.

Bids will be opened during April for the construction of a pavilion to
host tournaments and group outings.
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South Chickamauga Creek
Greenway

This MPO project will extend the existing greenway from Eastgate
Towne Center to Camp Jordan Park.




East Brainerd Park

Bids for the construction of a passive park with walking trails, benches, a
playground area, and points of interest overlooks were opened in April
with construction expected to begin in early May.

A new entrance road will be constructed from Jenkins Road to provide
park access.

The site will be developed to retain the scenic views and natural beauty
of the property.




Shepherd Recreation Center

An architect has been retained to design a master plan for the




[.ake Hills Park

The project includes demolition of the existing tennis courts and
construction of a walking trail to include benches.
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An open play area and landscaping are also included.
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[Lakeside Ballfields

Planning is underway to correct drainage problems and to build a new
restroom/concession building.

The tennis courts are to be reconstructed and resurfaced.




Washington Hills Recreation Center

The master plan has been completed and accepted by the public. An
engineering study is underway to reconstruct the football field and to
provide a lighting system for the field.

MASTER PLAN
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Greenway Farms

Three rooms were demolished to provide space to construct ADA
compliant restrooms 1n the Conference Center. Construction included
removing “trip”” hazards from the entrance foyer, replacing paneling with
drywall, and painting.

Construction of an outdoor restroom facility adjacent to the walking trail
has also been completed.




North River Soccer Complex

The master plan has been completed and the design phase 1s beginning
on this project. The plan calls for four lighted soccer fields with an
irrigation system, a restroom/concession building, and walking trails
developed in the first phase.




Hixson Center

Sites are under consideration for the construction of a facility to
provide programming for seniors in the Hixson area.



North River Aquatics Facility

Construction of a new aquatics center in partnership with the North River
YMCA 1s underway. The facility will provide a therapeutic pool and a
lap pool, as well as locker room facilities.

A long term agreement has been negotiated with the YMCA which gives
City residents a reduced rate for use of the aquatics center and access to
all YMCA facilities when they visit the center.




Mountain Creek Park

A contract has been signed and construction will begin on a passive park
providing a walking trail within the park area to include benches,
lighting, and landscaping.
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Rivermont Park Ballfields

Four batting cages were constructed at Rivermon
the Youth Association as well

t Park for use by
as by the public.
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C
Rivermont Boat Dock

In conjunction with the Champions Club tennis project and as part of the
overall park upgrade, the entrance road and the parking lot were repaved
and a new boat ramp was constructed.




Tennessee Riverpark

Funding was contributed to help complete the Riverwalk from Ross’s
Landing to Chickamauga Dam.




Champions Club Tennis Facility

The department helped fund the Champions Club tennis facility designed
and built by the Hamico Foundation. The complex includes 20
championship-class tennis courts, a pro shop, and locker rooms.
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Coolidge Park

Improvements have been made to the Coolidge Park Carousel, fountain,
and walkways. Recently, the department along with Allied Arts
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Memorial Auditorium

The HVAC system and ticket sales system for the Memorial
Auditorium have been upgraded.




Tivoli Theatre

Refurbishment of the identification sign and the canopy at the Tivoli

Theatre is in progress.
e o TR W,

v
;.!" b i




Miller Park

A study is underway to make repairs and upgrades to the facilities at




